
TCR Program – Project #40 – April 2008 (PPNOs 0306H, 0310B, 0309N) 
  
Los Angeles Route 10; add HOV lanes on San Bernardino Freeway over Kellogg Hill, near Pomona, 

Route 605 to Route 57 in Los Angeles County. 
               
($ X 1,000) 
Estimated Project Cost: $564,259 TCRP Funds Approved to Date: $90,000 
TCRP Funds Available: $90,000 Phase(s) Approved: All 
Applicant Agency: California Department of 

Transportation/ Los Angeles 
County Metropolitan 
Transportation Authority 
(LACMTA) 

Implementing Agency: California 
Department of 
Transportation 

   
TCRP Allocations to Date: $28,149 for Phase(s): 1,2,3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date:  $61,851 for Phase(s): 4 
   
 

 
Project Summary: The overall project will widen the San Bernardino Freeway to provide one HOV lane in each 
direction, from Route 605 to Route 57. The project will provide for approximately 11.2 miles of HOV lanes that will 
effectively double the people carrying capacity of a mixed flow lane thus alleviating some of the congestion by 
encouraging and supporting the use of shared ride modes.  The project will be delivered in three segments: 

Segment 1: Route 605 to Puente Avenue (2.2 miles)    – PPNO 0306H (Project cost: $197,819) 
Segment 2: Puente Avenue to Citrus Street (4.1 miles) – PPNO 0309N (Project cost: $174,297) 
Segment 3: Citrus Street to Route 57 (4.9 miles)           – PPNO 0310B (Project cost: $192,143) 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope End Cost
1 Project Report and Environmental Document 02/03 $4,022
2 PS&E, Utility Plans and Permits 07/08 $40,142
3 Right of Way Acquisition 11/12 $85,851
4 Construction 11/12 $434,244

Total: $564,259

Project Limits

Segment 1 
Segment 2 Segment 3
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F u n d in g  P lan  ($  x  1 ,000 ) P P N O  0309N
S o u rce T yp e P h ase  1 P h ase  2 P h ase  3 P h ase  4 T o ta l

C om m itted $157 $157
P roposed $0

C om m itted $640 $126 ,500 $127 ,140
P roposed $0

C om m itted $12 ,500 $22 ,000 $12 ,500 $47 ,000
P roposed $0

C om m itted $797 $12 ,500 $22 ,000 $139 ,000 $174 ,297
P roposed $0 $0 $0 $0 $0

T o ta ls : $797 $12 ,500 $22 ,000 $139 ,000 $174 ,297

T C R P S ta te

P rop  C M easure

T o ta ls :

S T IP -R IP S ta te

 
 
 
F u n d in g  P lan  ($  x  1 ,000 ) P P N O  0310B
S o u rce T yp e P h ase  1 P h ase  2 P h ase  3 P h ase  4 T o ta l

C om m itted $143 $143
P roposed $0

C om m itted $500 $160 ,345 $160 ,845
P roposed $0

C om m itted $14 ,500 $9 ,500 $7 ,155 $31 ,155
P roposed $0

C om m itted $643 $14 ,500 $9 ,500 $167 ,500 $192 ,143
P roposed $0 $0 $0 $0 $0

T o ta ls : $643 $14 ,500 $9 ,500 $167 ,500 $192 ,143

T C R P S ta te

P rop  C M easure

T o ta ls :

S T IP -R IP S ta te

 
 
 
Prior TCRP Action:  

• Original application was approved on June 6, 2001 (TA-01-09) for $12,500,000 for Phases 1 and 2.  A 
delegated allocation of $500,000 was made to Phase 1. 

• Application was approved on July 18, 2002 (TA-02-10) for $20,600,000 for Phases 2 and 3.  A delegated 
allocation of $8,100,000 was made to Phase 2 and $3,500,000 was made to Phase 3. 

• The funding plan was updated based on the adoption of the 2004 STIP (G-04-07) on August 5, 2004. 
• An application amendment was approved October 28, 2004 (TAA-04-11) to update the project schedule 

and funding plan.  An allocation amendment (TFP-04-07) redistributed $146,000 from Phase 3 to Phase 1 
and redistributed $2,847,000 from Phase 3 to Phase 2. 

Funding Plan ($ x 1,000) PPNO 0306H
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $346 $2,403 $25,100 $61,851 $89,700
Proposed

Committed $960 $960
Proposed

Committed $8,097 $29,251 $62,949 $100,297
Proposed

Committed $1,276 $2,642 $2,944 $6,862
Proposed

Committed $2,582 $13,142 $54,351 $127,744 $197,819
Proposed

Totals: $2,582 $13,142 $54,351 $127,744 $197,819

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

$61,851Metro CMAQ Total $61,851

TCRP State

Measure M Measure

Totals:

STIP-RIP State

STIP-RIP Cost 
Increase
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• An application amendment was approved April 27, 2006 (TAA-06-21).  The amendment programmed 
$56,900,000 to Phase 4, redistributed $4,194,000 from Phase 2 to Phase 4, redistributed $757,000 from 
Phase 3 to Phase 4, and updated the project funding plan.   
o An allocation of $16,049,000 was made to Phase 3 (TFP-06-09) and allocation amendment (TFP-06-

10) redistributed $4,194,000 from Phase 2 to Phase 3. 
• An application amendment was approved April 10, 2008 (TAA-07-52) to designate the Los Angeles 

County Metropolitan Transportation Authority (LACMTA) as co-applicant agency and update project 
schedule and funding plan.   
o An AB 1335 Letter of No Prejudice (LONP) was approved April 10, 2008 (TL-07-01) for $61,851,000 

of Congestion Mitigation and Air Quality (CMAQ) funds for Phase 4. 
 

 
Status of Conditions:  The condition set forth under Resolution TA-02-10 for an allocation of capital funds has 
been met.  The Negative Declaration was reviewed by the CTC and the CTC approved of the project for future 
consideration of funding on February 26, 2004, under Resolution E-04-05. 
 
Discussion/Issues:  The STIP funds along with the TCR funds fully fund Segment 1.  The Regional 
Transportation Plan and environmental documentation is on file.  Funding in the amount of $226,569,000 remains 
to be identified. Anticipated sources include, but are not limited to, STIP and local funding. 
 
 


